
I-680 Smart Carpool Lane Schedule
(Dependent upon Available Funding)

• Fall 2005: Phase 1 Public Outreach
• Winter 2006: System Design Complete
• Fall 2006: Tolling System Contractor NTP
• Summer 2007: Civil Construction Commences
• Spring 2008: System Factory Testing
• Summer 2009: Equipment Install Complete
• Fall 2009: Open to Traffic
• 2010: System and Project Evaluation 
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